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Work Completed: May 8-May 14, 2008 

Completed removal of soil and sediment from Removal Area 9A. 
Continued removal of soil and sediment from Removal Area 10B1. 
Began removal of soil and sediment from Removal Area 10A and 12A1. 
Completed installation of the resuspension control system in Removal Area 10A. 
Continued soil/sediment solidification activities at Staging Areas 4N and 3S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 3S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Began post-excavation work in Removal Area 9A. 
Continued tree and shrub planting in areas excavated during the 2007 construction season. 

Estimated Weekly Volume Ha&lied to TSCA ariS Non-TSCA Larid'fill Facilities f 

Estimated 
Quahtity 

TSCA-material 
(cubic yards) 

Estimated 
Number of Quantity 

1 Truck Loads • ' Non-TSCA 
TSCA-material material 

(cubic yards; 

t Week ViTota *J 
2008 Total 

I Project Total 
':. . to Date .J: 

Number of 
Truck Loads 
Non-TSCA 
material 

50,610 

' All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: May 15-May 21, 2008 

Begin clearing and grubbing in, and developing access to. Removal Area 11B. 
Continue removing soil and sediment from Removal Areas 10A, 10B, 10B1, and 12A1. 
Complete installation of the resuspension control system around the Midchannel C Area. 
Continue soil/sediment solidification activities at Staging Areas 4N and 3S. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 3S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Complete the removal of the Phase 1 Cofferdam's steel sheeting and finish cleaning and 
maintenance of the steel sheeting in preparation for reusing the steel sheeting in the Phase 2 
Cofferdam. 
Begin loading and transporting solidified soil/sediment TSCA material from Staging Area 3S and 
from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, Michigan. 
Continue post-excavation work in Removal Area 9A. 
Complete tree and shrub planting in areas excavated during the 2007 construction season. 

/\li^/\l/1 ̂  Kalamazoo River Study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 

( a ARCADIS 
Infrastructure, environment facilities 
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Notes: 

For Areas where removal 
is less than 100%, the data 
point shown is an estimate 
based on area and volume 
considerations. 

'Complete' is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design 
Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 141 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were suspended on May 14* due to thunderstorms and lightning. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons 
Testing Performed this Week? No |EI Yes D 
Exceedances? N/A ̂  No Q Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Areas 9A 
Cleanup Standard Achieved? N/A Q Yes ̂  No • If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

P\nj\i f i l t w / i L ^ I ^ Kalamazoo River Study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

'?^^?^^^^mi«a**<^«^^' 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

- . - . - . . , . . . a^«» , . . -=vv . . - . . . • - ? • . ^ . « ^ »•.-,.» _-3= 

MikMHinaiviauai/Aniiiation'iiii^Ea! 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Antony Esposito/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Wendell Miller/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS H&S 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Photos from Week iM7 

Removing soil and sediment from Removal Area 9A. Installing stone in Removal Area 9A following 
completion of excavation work. 

Excavating soil and sediment in Upland Area 12A1. Planting trees and shrubs in Removal Area 4A. 

ARCADIS 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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^ ^ STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 

REMOVALAREATO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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